

# Biodex - Release Plan

**Team:** Ali, Yash, Vinny, Tom, Josh **App:** Biodex Invasive Species Tracker **Stack:** JavaFX, SQLite via JDBC, Maven, Java 17

---

## Milestone 1 - Week 5: Inception & Setup

- Team formed, roles agreed
  - Project requirements confirmed
  - Repository created and shared
- 

## Milestone 2 - Week 7 (04.09.26): Planning & Design

### Deliverables:

- User stories for each module
- Populated project management board (Monday.com)
- This release plan and the first sprint plan
- Low/medium-fidelity UI design for all major screens

No functional software is required at this stage.

---

## Milestone 3 - Week 9: Implementation & Quality Assurance

**Goal:** one complete, working path through the app, with tests written alongside the code.

### In scope:

- Login, signup, and logout are fully functional
- Session held for the app's lifetime once signed in
- Passwords hashed before storage
- Shared database schema (`schema.sql`), including the `users` table
- Heat Map is read-only, displaying real records from the database (seed data acceptable)
- Unit tests for the authentication logic, present from the start of development

**Out of scope for this milestone:**

- 2FA
- Forgot Password
- Photo-based species identification
- Upload moderation
- Build pipeline

If Identify a Pest is attempted ahead of schedule, it returns a placeholder match rather than live classification.

---

## Milestone 5 - Week 11: Continuous Integration

In scope:

- 2FA
  - Forgot Password
  - Upload / report-sighting flow
  - Pest Details catalogue
  - Profile & Settings
  - Build script (Maven)
  - Automated build server (GitHub Actions)
  - Evidence of refactoring and object-oriented design patterns
- 

## Open Decisions

- Ownership of the shared database schema
- Whether photo-based species identification is simulated or implemented for this semester
- Root Java package name (`com.biodex` vs. `com.pesttracker`)